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Dear Mr. Vann,
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Industries, Inc., and the United Sates Department of Energy (the “Respondents”),
Engineering Management Support Inc. (EMSI) submits the attached status report for the
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Paul V. Rosasco,
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Monthly Status Report — October 2014
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. V11-93-F-005.

1. Work Performed During October 2014

Project Planning

A draft of the Core Sampling (Phase 1B, 1C and 2) Work Plan for the isolation barrier
investigation was submitted to EPA and MDNR on December 18, 2013. EPA comments
on the draft work plan were received on December 26, 2013. The final Phase 1B, 1C and
2 Core Sampling Work Plan was submitted on January 8, 2014.

EPA comments on the various work plans prepared for the additional Supplemental
Feasibility Study evaluations were received on August 16, 2013. A meeting was held
with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative
Area 2 depths and volumes, apatite treatment technologies and additional discount rate
were prepared and submitted to EPA and MDNR on October 31, 2013. A revised work
plan for evaluation of alternative landfill cover designs was submitted to EPA and
MDNR on February 21, 2014. A revised work plan for performance of fate and transport
evaluations was submitted to EPA and MDNR on September 4, 2014. EPA approval of
the work plans for additional discount rate evaluations and evaluation of alternative
landfill cover designs was received on September 19, 2014.

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD-selected remedy has
been put on hold.

Fieldwork - Sample Collection/Analysis

Other than continuation of the air monitoring activities associated with Phase 1 of the
Thermal Isolation Barrier investigation, no field work was conducted. With the
mechanical failure of one of the two temporary air monitoring stations that have been
operated on a voluntary basis by Bridgeton Landfill, LLC and the pending approval of the
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comprehensive on-site Air Monitoring, Sampling and QA/QC Plan, operation of the one
remaining temporary air monitoring station was terminated in October.

Report Preparation

The monthly progress report for September 2014 was prepared and submitted to EPA and
MDNR on October 10, 2014.

During October, the following work was performed:

e Additional discount rate evaluations were performed and a memorandum
documenting the results of the additional evaluations was submitted to EPA on
October 31, 2014,

e Evaluations of volume estimates for the three partial excavation options identified
by EPA were performed and a report of these evaluations was submitted to EPA
on October 31, 2014;

e Evaluation of alternative landfill cover designs was conducted during this
reporting period;

e Preparation of a comprehensive groundwater report; and
e Preparation of a summary report for the Phase 1 drilling and sampling

investigation of potential areas for locating a thermal/isolation barrier between the
North Quarry area of the Bridgeton Landfill and West Lake Landfill Area 1.

Project Management

None.
Meetings
None.

Correspondence

None.
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2. Analytical Data Collected During This Reporting Period

Two analytical laboratory reports (Eberline nos. 14-09075 and 14-09153) for air
monitoring samples collected as part of the Isolation Barrier investigations were received
during this period. These reports are included as part of the electronic submittal of this
status report.

3. Work Scheduled to be Performed during November and December 2014
The following activities will be performed during November and December 2014:

e Preparation of a summary report that presents the data from the four additional
groundwater monitoring events (July/August 2012, April 2013, July 2013, and
October 2013) and provides interpretation of the results for the four events;

e Evaluation of the potential application of an alternative landfill cover that
incorporates a geosynthetic clay liner (GCL) into the design of the cover for OU-
1; and

e Preparation of the Bridgeton Landfill Thermal Isolation Barrier Investigation
Phase 1 Report that summaries the results of the Phase 1 drilling and sampling
associated with investigation of potential areas for locating a thermal/isolation
barrier.

4. Problems Encountered

None.
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